



**FLORIDA DEPARTMENT OF TRANSPORTATION  
EDMS PROJECT**

**MONTHLY STATUS REPORT**

**TO:** Mavis Georgalis  
Manager, Specialized Technologies  
Florida Department of Transportation  
605 Suwanee Street  
Rhyne Building, Suite 191  
Tallahassee, Florida 32399-0450

**FROM:** Li-Woan Yang  
Yang Enterprises, Inc.  
1420 Alafaya Trail, Suite 200  
Oviedo, Florida 32765-8815

**REPORTING  
PERIOD:** January 1, 1999 through January 31, 1999

**1. WORK PERFORMED:**

- (1) Attended status meetings and performed project management.
- (2) Refined the first betas of the EDMS Report Writer, CEI Batch Importer, and CEI Exporter programs. Demonstrated the programs to Central Office personnel.
  - The Reporter Writer format was accepted and considered final.
  - We are waiting a final decision on the Importer format. This decision will include those fields the CEI must provide and those fields automatically entered by the system.
  - At the request of Central Office Personnel, began developing two additional components for the CEI export program to be demonstrated at the Construction Conference.
    - For those CEIs with an existing EDMS, a system to capture the attributes and files for export to FDOT. This prevents the CEIs from needing to purchase and use an additional system.
    - For those CEIs with no EDMS, we will offer a scalable system with the same export capabilities.
- (3) Continued testing Surveying & Mapping document area. Still waiting for the finalized requirements document.